
 

Please not that all dates are indicative and may change at the Employer’s sole discretion.  

The Employer reserves the right to organize intermediate clarification meetings. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Financial close, notice to proceed and Commencement Date 

Q1 2020 

Engineering 

Q2 2020 

Start of construction works 

Q3 2020 

PRELIMINARY FLOW PROJECT  

Mechanical completion – start of commissioning, punch list 
items A completed  

Q1 2020 

End of commissioning (cold and hot) 

Q1 2021 

Testing period / Punch list items B completed = Start 
Guarantee testing procedure - first provisional acceptance 

Q1/Q2 2021 

Final acceptance   

 

Q1 2022 


